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Lots of Housekeeping
Tier 1 inspection (No major faults)
TOF W & HBD HV cables
More MPC Cards?

Prep for HBD prototype




MPC What's next?



| W Next Week

Continue prep for HBD prototype installation (on

table and mounted support structures, transparency
monitoring hutch and mixing house gas system tasks).
TEC panels?

More MPC cards?

New detector work (TOF West handling fixtures, HBD
support sTrucTur‘e RXNP desugn MPC North design)




HBD Prototype
Mounting
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Prototype can not use final design
mounting due to differences in
location of connectors and other
basic design differences.




} w HBD Prototype




Jig #1 for the PCB
and active panels
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Jig #2 for the
entire vessel




HBD Cable
Management Scheme
(Last Week)

Flexible panduit cable trays
mounted to rigid fiberglas
unistrut backbone provide
support and strain relief
for 156 cable bundles ( 6
north and 6 south for each
of 6 facets on each %
detector.

3" x 3" panduit for signal
cables

2" x 2" panduit for HV
cables
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HBD Cable
Management Scheme
' (Take 2)

Move cable trays out
closer to pole face.
EliminateHV 2x2 tray.




Cable Trays moved
out of acceptance
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HBD Cable
Management Scheme
(Take 2)




HBD Cable
Management Scheme
(Take 2)

Signal/LV Cables

Added to 2 sectors \
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HBD Cable
Management Scheme
(Take 2)

Signal/LV Cables
Another view

12 cables are
illustrated out of 156
total

PMT's, Cables and
Fibers for RXNP are
not shown
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’],H,H.IQ Mﬁw}wﬁ‘\m Next Access Day

Expect next access day (8 hrs) to be April 19

* May be shorter controlled accesses before then
-+ Subsystems must arrange for tech assistance prior to access day

or don't expect assistance. (see Don Lynch or John Haggerty)

- PHENIX Techs only on CM lift platform unless accompanied by

PHENIX Tech (Lift platform is locked and will remain locked even
after BLM stand is removed)

- Planned:

* More MPC cards installation?
Remove BLM (test is completed)
HBD Prototype installed on table
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st other Projects

TOF West
- Expect detectors to be at BNL by June 1.
HBD

Prototype installation 4/19. Final detector (1/2) to be shipped from WI
later this month

MPC North

* New enclosure & fixture design to be based on lessons learned from
south installation.

RXNP

- Design Proceeding

Muon RPC
* Moving toward CDR in summer ‘06
Beampipe design
+ Conceptual design needs tweaking. New spec control drawing needed .

Engineering Documentation
- Documentation/Drawings data base with web based retrieval
+ 3D model at detector outline level with utility envelopes

- utility schematics
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Lead converter —

Outer spacer (6 per quad)
Outer scintilator (3 per quad)
Inner scintilator (3 per quad)
Inner spacer (3 per quad)
Tray
4 quads per assy

North and South assy's



Base Plate 3/8
alum

2 per assembly.
Mounts to existing
%£-20 holes on
Brass nosecone.

Quads are then
mounted to Base
Plate



RXNP DETECTOR

North and so




CA Coordination meeting findings:

Min radial clearance for VTX = 25 mm
Min Be ID = 40 mm

Be wall = 0.5 mm (4.4 mm min clearance)
Be ID to be neg coated at BNL

Be OD to be epoxy coated by Vendor
Requires supports at both bellows

Stress analyses needed (axial stress,
vacuum breach shock stress and thermo-

=l mechanical stresses during bakeout
N 8. RF analysis of bellows needed (shields?)
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e s C-ATasks

Current Tasks

- General run support
*New storage trailer (as promised)
*Fix roof leaks

Tasks for Shutdown 2006

* Install access platforms from EC top north and MMS
- Replace emergency fan louvres

- Rewire/add IR ceiling lights on emergency power
*Replace WC sliding platform hoisting cables

* Mixing house exhaust fan maintenance
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MOLD Problems




T Mﬁm&m&m Shutdown 2006

June '06: end run 5, prep for start of shutdown, prep EC for move to AH
July '06: TOF West installation, RXNP installation

Aug. '06: MPC North installation, HBD installation

Sep. '06: Detector subsystems maintenance, roll EC in, prep for run 6
Oct.'06: Plan to start cooldown on Oct. 15th

Subsystems: Get requests for maintenance in early to get on theschedule

Links for weekly planning meeting slides, long term planning, pictures, videos and
other technical info can be found from the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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